
March April May June July  August  September October November December  January  February

Significant Milestones

3/15 release 
of PM v1.2.  
Fixes 
Optimization 
routine.

 5/31 release 
of PM v1.3.  
New 
limitation, 
New Smoke 
jumper 
deploy, New 
Helicopter 
performance.

6/13 release 
of PM v1.3.1.  
New reports, 
New 
Objectives, 
New user 
interface.

8/08 release 
of PM v1.4.  
Rollup.

    

Fire Planning Units 
(FPU)

Data Development

Training

HA - (Boise) 
3/28-4/1

HA - (Boise) 
4/04-4/08, 
(UNLV) 4/25-
4/29;  PM - 
(tentative) 4/25-
4/29

HA - (UNLV) 
5/02-5/06;  PM - 
(tentative) 5/02-
5/06, 5/16-5/20, 
5/23-5/27

PM - (tentative)  
6/6-6/10, 6/13-
6/17

  

Fire Program Analysis (FPA) Suggested Timeline**

2006
Planning Phase

2005

HA & PM - (tentative)

2/15/06 All FPUs submit final runs.  
Model must be certified and approved.  
The Certification and Approval process has 
not been fully developed.  The workload 
associated with it will take some time to 
work through.  FPUs should begin to think 
about how they are going to accomplish the 
process once FPA direction is provided in 
order to meet the 2/15/2006 deadline.

10/1 all FPUs will finalize 
their boundaries and 
interagency partnerships.

**  Timelines are suggested and are subject to change. 

7/15 deadline for completed runs for the initial thirty nine FPUs.  Model 
run certification and approval will not be required.

11/15 due date for 
completed runs for 2/3 of the 
FPUs.  Model run 
certification and approval will 
not be required.

Data development and validation will include gathering and clean up of historic weather data, historic fire occurrence data.  Involves gathering, 
standardizing GIS data for FPU, FMU, dispatch locations, work load location, fire statistics, fuel type, & slope.


